



Project Hotline: 970.685.7706

[codot.gov/projects/i70vailunderpass](http://codot.gov/projects/i70vailunderpass)

[i70vailunderpass@cig-pr.com](mailto:i70vailunderpass@cig-pr.com)

## I-70 VAIL UNDERPASS - TRAFFIC IMPACTS

### PHASE 1 | APRIL - JUNE 2016

#### Bridge Construction

The plan is to work Monday through Saturday primarily during the daytime hours, with the option to work seven days a week. The decision to work on Sundays or to move into a 24/7 schedule will be made on a week-to-week basis.

#### Project Milestones

Feb. 29 2016	Public Open House
April 2016	Bridge construction and I-70 detours begin
July 2016	Frontage Road detours begin
Nov.-Dec. 2016	Traffic flow returns to normal, construction occurs on underpass weather permitting
April 2017	Construction resumes
Dec. 2017	Project completed

### PHASE 1 | APRIL - JUNE 2016

- **I-70** - East and westbound traffic will be single lane
- **Frontage Roads** - No impact on Frontage Roads during these months
- **Bikes & Foot Traffic** - No impact on bike paths during these months

### PHASE 2 | JULY - NOVEMBER 2016

- **I-70** - Normal traffic flow (narrowed shoulders with a reduced speed limit)
- **Frontage Roads** - Traffic will be one-way single lane detour:
  - > North Frontage Road traffic will travel westbound from Lion's Ridge Loop to Timber Ridge
  - > South Frontage Road will travel eastbound from Cascade Resort to Cascade Crossing (just before Forest Road)
  - > Vail Transit will suspend GREEN route and double frequency on RED route
  - > There will be no impacts to Bustang or ECO Transit operations
- **Bikes & Foot Traffic** - Directed to use the appropriate paths:
  - > North Recreation Trail will be open along a detour just north of project (North Frontage Road)
  - > Gore Valley Trail will remain open and is not impacted (South Frontage Road)

### PHASE 3 | NOVEMBER 2016 - MARCH 2017

- **I-70** - Normal traffic flow
- **Frontage Roads** - Normal traffic flow
- **Bikes & Foot Traffic** - Normal traffic flow

### PHASE 4 | APRIL - NOVEMBER 2017

- **I-70** - Normal traffic flow (narrowed shoulders with a reduced speed limit)
- **Frontage Roads** - Traffic will be one-way single lane detour:
  - > North Frontage Road traffic will travel westbound from Lion's Ridge Loop to Timber Ridge
  - > South Frontage Road will travel eastbound from Cascade Resort to Cascade Crossing (just before Forest Road)
  - > Vail Transit will suspend GREEN route and double frequency on RED route
  - > There will be no impacts to Bustang or ECO Transit operations
- **Bikes & Foot Traffic** - Directed to use the appropriate paths:
  - > North Recreation Trail will be open along a detour just north of project (North Frontage Road)
  - > Gore Valley Trail will remain open and is not impacted (South Frontage Road)



**I-70 Vail Underpass**

[codot.gov/projects/i70vailunderpass](http://codot.gov/projects/i70vailunderpass)  
Project Hotline: 970.685.7706

